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ISSUE 
 
The California Transportation Commission (Commission) allocated State funds totaling 
$1,147,000 on June 26, 2003, under Resolution MFP-02-22, to the San Francisco Bay Area Rapid 
Transit District for the Right of Way phase of the BART - Oakland Airport Connector project.  
The attachment describes the delays that have resulted in the extension request. 
 
RECOMMENDATION 
 
The Department of Transportation recommends approval of this time extension request. 
 
BACKGROUND 
 
Resolution G-03-19, State Transportation Improvement Program (STIP) Guidelines, adopted by 
the Commission on December 11, 2003, stipulates that funds allocated for project development or 
right of way components of local grant projects are available for expenditure only until the end of 
the second fiscal year after the year of allocation.  The Guidelines further stipulate that the 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months.   
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Project # 
 

Applicant 
County 
 
PPNO 
Project Description 
 
Reason for Project Delay 

Extension Amount 
By Component 
PA&ED 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

1 
 

San Francisco Bay Area Rapid 
Transit District 
Alameda County 
 
PPNO: 04-2103 
BART-Oakland Airport 
Connector  

$0 
$0 
$1,147,000 
$0 
$1,147,000 

20 months  
 
2/28/2007 
 
Support 

  
Right of Way acquisition for this project has been delayed for several reasons.  First, after many months of 
negotiating with property owners, negotiations have reached an impasse, and imminent domain action has 
become necessary.  And second, because the federalized STIP funds were transferred to the Federal Transit 
Administration for administration, a separate R/W review had to be undertaken in order to obtain Federal 
Transit Administration approval for R/W acquisitions.   
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